Homer Harris Park Draft Timeline

Activity 2003 2004

Public meeting #1
August 20, 2003

*Parks staff reviews concept alternative designs
September 2003

Public meeting #2 to review alter native designs
October 1, 2003

Design Commission reviews alter native designs
October 2, 2003

*Parks staff reviews preferred design
October 2003

Public meeting #3 to review preferred design
November 12, 2003

Design Commission reviews preferred design
November 20, 2003

Seattle Parks Board Hearing/Recommendation
Nov 13/Dec 11, 2003

* Construction documents reviewed by Parks
January to May 2004

Park construction begins
June, 2004

Homer Harris Park grand opening
November 13, 2004

*internal review only

Friends of Homer Harris Park and Art/History Committee meetingsin 2003:
Held before August 20, 2003: May 21; June 26: July 22 (Art and History) Wg'?h
Upcoming: September 24; October 8; November 5; November 19 fu['l.u
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